

Brown & Mitchell, Inc.

Consulting Engineers
Gulfport, MS — Biloxi, MS

ADDENDUM NO. 2

FRITZ CREEK BRIDGE REPAIRS PROJECT STP-9371-00(011)LPA / 105794-701000 CITY OF GULFPORT, HARRISON COUNTY, MISSISSIPPI

The Contract Documents & Drawings for the noted project shall be modified as described below:

1. Section 904 – Notice to Bidders No. 2820 LPA, Subject: Contract Time – Delete in its entirety and replace with the attached revised Section 904-Notice to Bidders No. 2820 LPA, Subject: Contract Time.
2. Section 905, Page 2 – Delete in its entirety and replace with the attached Section 905, Page 2.

All contract requirements except as modified by Addendum No. 1 remain unchanged. Attached is Addendum No. 1 for the above referenced project. Plan Holders are reminded to acknowledge receipt of this Addendum by signing in the space provided below and included same as part of your bid submittal.

Signed: Dax Alexander
Dax Alexander, P.E.
President

Date: 3/8/10



Attachment

Accepted By: _____

Company: _____

Date: _____

Time: _____

CITY OF GULFPORT

SECTION 904 - NOTICE TO BIDDERS NO. 2820 LPA

CODE: (SP)

DATE: 11/25/2009 (Revised per Addendum No. 2, March 8, 2010)

SUBJECT: Contract Time

PROJECT: STP-9371-00(011)LPA / 105794704 – Harrison County

The calendar date for completion of work to be performed by the Contractor for this project shall be **July 2, 2010** which date or extended date as provided in Subsection 108.06 shall be the end of contract time. The effective date of the Notice to Proceed / Beginning of Contract Time will be **May 3, 2010**.

Should the Contractor request a Notice to Proceed earlier than **May 3, 2010**, the date the Notice to Proceed is issued will also be the Beginning of Contract Time date.

A progress schedule as referenced to in Subsection 108.03 will not be required for this contract.

